

NHDOT SPR2 PROGRAM

RESEARCH PROGRESS REPORT

INSTRUCTIONS:

Project Managers and/or Principal Investigators should complete a progress report at least every three months during the project duration. Reports are due the 5th of the month following the end of the quarter. Please provide a project update even if no work was done during this reporting period.

Project # 15260E/26962T		Report Period Year 2017 <input type="checkbox"/> Q1 (Jan-Mar) <input checked="" type="checkbox"/> Q2 (Apr-Jun) <input type="checkbox"/> Q3 (Jul-Sep) <input type="checkbox"/> Q4 (Oct-Dec)	
Project Title: Stain Resistant airport Paint Implementation – Implementation Phase			
Project Investigator: John Gorham, Jacobs Engineering Group Phone: 603-518-1773 E-mail: john.gorham@jacobs.com			
Project Start Date: 12-21-2016	Project End Date: 2019	Project schedule status: <input checked="" type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input type="checkbox"/> Behind schedule	

Brief Project Description:

This phase was to install alternative pavement paint specifications at Laconia Municipal Airport. The follow on phase will evaluate the effectiveness, durability, and visibility of the paint over a 2-year period.

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):

Hired subconsultant (Sightline, LLC)
Attended scoping meeting and prepared project scope and fee
Conducted field reconnaissance of Laconia Airport's markings
Prepared plan of alternative paint/bead types at Laconia Airport
Coordinated pricing with Laconia's paint contractor

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc.):

Concurrence on paint spec, paint locations, and paint quantities.

Anticipated research next 3 months:

Contractor installation of pavement paint.

Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope, and budget, along with recommended solutions to those problems.

Tasks (from Work Plan)	Planned % Complete	Actual % Complete
Article A - Coordination	60	60
Article B - Observations	0	0
Article C – Report, Poster, Airport Handout	0	0
Article D – Project Administration	25	25